ADDENDUM 001
REQUEST FOR BIDS
Demolition & Improvements Services
Route 66 Jasper County
RFB # D7-09-030

Bidders shall acknowledge receipt of Addendum 001 (ONE) by signing and including it
with the original bid. The due date for receipt of bids remains unchanged by this
Addendum. Accordingly, the following clarifications, questions and answers are believed
to be of general interest to all potential Bidders. All other terms and conditions remain
unchanged and in full force.

Name and Title of Signer Name and Title of Department Authority
(Print or type)
Cathy Bay

Intermediate Procurement Agent

Bidder/Offeror Signature Department of Transportation

(Signature of person authorized to sign) (Authorizing/Signatur

Date Signed: Date Signed: /-/3 'ZJJ?
CHANGE:

Page 5; Schedule of Work
Completion of Work from thirty (30) calendar days minus holidays to Sixty (60
calendar days minus holidays.

ADDITION:

PAGE 8

2.9.4 Liquidated Damages: In the event the successful Contractor fails to complete the
project within the time specified, the Department and the public will sustain damages
because of such delay in completion of work, the exact extent of which would be difficult
to ascertain, and in order to liquidate such damage in advance it is agreed that the sum
of three-hundred dollars ($300.00) per day, for each assessable calendar day on which
the work has not been completed, is reasonable and the best estimate which the parties
can arrive at as liquidated damages, and it is therefore agreed that said amount will be
withheld from payments due the Contractor or otherwise collected from the Contractor
as liquidated damages. Saturdays, Sundays, holidays and days whereas the
Department has suspended work shall not be assessable days.
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